
Programmatic EIS/EIR and Phase II Report Schedule - assumes:
¯ release of the Phase H Report before EIS/R draft; ¯
¯ allowance of time so agencies can finish review ofAdmin EIS/R; and
¯ preparers and reviewers are given time to complete a good document.
¯ agencies. Could review both simultaneously if they receive the internal draft version

Effort Due Date

Agency Draft to Agencies 1/16/98

Internal draft ofPhase H Complete 1/26/98

¯ 1st internal review PhaseH 1/26-30

Agencies Compl.ete EIS/R Review 2/2/98

2nd internal review Phase H 216-10

EIS/EIR Agency Meeting 02/9, 10 and 11/98

Distribute Phase H to Agencies 2/20/98

Insert Simamary of Phase II into EIS/R.3/9/98

Distribute Phase H to Public 3/16

Public Draft Released ~t/1/98
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